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Dear Mr. Gordon:
The attached constitutes the Type I Progress Report (Article II, Item 3
of referenced contract) for the period ending May 31,- 1974.
Authorization to resume work was received in early April. A new program
plan was generated. Ground control for the MSS scenes has been located,
but final processing of the scenes has been delayed pending completion
of refurbishing of the film recorder. Development of the RBV correction
programs is substantially complete.
During the next reporting period, it is anticipated that the technical
work of this contract will be completed. This will include:
o Final processing of eight MSS scenes
o Full correction of one RBV scene
o Completion of the SSDA evaluation
o Completion of the configuration analysis
o Completion of the resampling study
The only remaining work will then be generation of the final report.
Very truly yours,
Ralph Bernstein
Principal Investigator
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